

VMORA

Steps to Production

- Mood Board established
- Timeline developed
- Sketches developed
- Sketches confirmed and decided upon
- Sketches and Style Numbers created
- Size Chart determined
- Fabric swatching and trim sourcing
- Labels, Logos, and Hangtags planned
- Pattern/Prototype/Sample estimates established
- First Patterns created
- Muslins/Prototypes created
- Fit Model hired and booked
- Fabric swatch and trim selection
- Sample fabric and trim ordered
- Wash Test your fabric
- Care Labels established
- Muslin/Prototype fitting
- Pattern alterations
- Muslin/ Prototype altered
- Fit Model rebooked
- 2nd Muslin/Prototype fitting

VMORA

Steps to Production

- Finished Patterns created
- In House Samples created
- Fit Model rebooked
- Sample fitting
- Technical Packs established
- Technical Packs confirmed
- Manufacture Production quotes established
- Fabric and trim ordered for Size Check Run
- Patterns Digitized and Graded
- Yields created
- Markers created for Size Check Run
- Costing
- Manufacture produces Size Check Run
- Size Check Run fit and confirm
- Production Run established
- Production fabric and trim confirmed and ordered
- Production Run markers created
- Production Run ordered and manufacturer
- Production Run overseen
- Production Run completed